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1.0

INTRODUCTION

This seventeenth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering December 2005 will be submitted on or before
January 10, 2006.

2.0

3.0

COMPLETED ACTIVITIES

2.1  Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
The EPA developed and mailed out a project update to the community.

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
Michael Boozer (PG) has been designated as the on-site manager.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris; and

e Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)
Month Volume (gal)

October-04 53,832

November-04 734,763

December-04 879,158

January-05 783,881

February-05 551,444

March-05 565,489

April-05 445,107

May-05 471,311
Total 4,484,985

Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS
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Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGI11 (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS
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Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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